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Mr. Jack R. Craig 
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Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

REPLY TO ATTENTION OF: 

5HR-12 

RE: OU #3 and #5 
Extension Request 
Fernald, Ohio 
OH6 890 008 

Dear Mr. Craig: 

On April 8, 1991, the United States Department of Energy (U.S. 
DOE) submitted a request for an extension of time under Section 
XVIII of the 1990 Consent Agreement for the submission of 
Remedial Investigation (RI) reports for Operable Units (OU) 3 and 
5. This request was dated April 5, 1991, and was received by the 
United States Environmental Protection Agency (U.S. EPA) on April 
8, 1991. 
Section XVIII provides that U.S. EPA shall extend a timetable, 
deadline or schedule upon timely request by U.S. DOE. This 
request must specify the schedule sought to be extended, the 
length of the extension, any related timetables, deadlines or 
schedules affected by the extension and good cause for the 
extension. U.S. EPA finds that the request for extension 
referenced above does not satisfy the requirements as described 
in Section XVIII of the Consent Agreement. 

First, U.S. DOE'S request does not specify the length of the 
extension sought; rather the request states It[t]he length of time 
requested for the extension will be determined through the 
preparation by DOE and approval by U.S. EPA of a revised Remedial 
Investigation/Feasibility Study (RI/FS) schedulet8. Not only does 
this statement fail to provide a specific time period for the 
extension as required by the Agreement, it presupposes that the 
Agencies have agreed to revise the RI/FS schedule. As of this 
writing, there has been no commitment from U.S. EPA to revise any 
schedules in the Consent Agreement. Additionally, the request of 
extension is deficient because it does not indicate whether any 
related timetables, deadlines or schedules will be affected. 
Although U.S. DOE has not described the length of extension, 
given the structure of the remediation schedule, an extension 
could impact other schedule deadlines. 
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Finally, the request fails to show good cause why the RI 
schedules should be extended. U.S. DOE states that additional 
work requests for OU # s  3 and 5 ,  dated January 29,  1 9 9 1  and March 
13 ,  1991,  establish good cause for an extension of time under 
Section XVIII of the 1990 Consent Agreement. U.S. EPA disagrees. 
U.S. EPA expressly rejected U.S. DOE'S finding of additional work 
for OU #3 in a letter dated February 5, 1991.  In that letter, 
U.S. EPA stated that remedial investigation work which was the 
subject of U.S. DOE'S January 29,  1 9 9 1  letter was not additional 
work, but Itwas known to U.S. DOE and its project manager since 
the 1990 Consent Agreement was negotiated in late 1989lI.  With 
regard to the notice of additional work in U . S .  DOE's letter of 
March 1 3 ,  1991,  U.S. EPA similarly finds that the work outlined 
in that letter does not constitute good cause for extension of 
the OU #5  RI schedule. First, the work outlined in U.S. DOE'S 
March 1 3 ,  1 9 9 1  letter is work contemplated by the scope of the 
1990 Consent Agreement. Second, to the extent this work was 
Itadditional worknt under Section XV of the Agreement, it does not 
entitle U . S .  DOE to an extension of time under Section XVIII. 
The OU #5 work plan addendum referenced by U.S. DOE was proposed 
in writing to U.S. EPA on August 3 ,  1990,  and approved by U.S. 
EPA on September 6, 1990.  In accordance with Section XV.C of the 
Consent Agreement, the work in the August 3 ,  1990 addendum was to 
be completed "in accordance with the standards, specifications, 
and schedules approved by U.S. EPA". U.S. DOE did not request and 
U.S. EPA did not grant any extension to perform the work outlined 
in the addendum; rather that work was to be completed within the 
time frames provided in the existing RI schedule. If U.S. DOE 
believed that the addendum would Ifadversely affect the work 
scheduled", Section XV.C required U.S. DOE to notify U.S. EPA 
"immediately of the situation . . . followed by a written 
explanation within five (5) days of the initial notificationtt. 

Additional work is not an express example of good cause under 
Section XVIII of the Consent Agreement; thus, the existence of 
additional work does not automatically entitle U.S. DOE to an 
extension of time. Moreover, U.S. DOE's request for an extension 
to perform the work in the August 3 ,  1990 addendum is neither 
timely or appropriate. If U.S. DOE believed that the addendum 
would delay scheduled work, U.S. EPA should have been notified 
immediately. U.S. DOE did not request an extension in August 
when the addendum was submitted, nor has U.S. DOE provided any 
explanation of changed circumstances since the August submittal. 
U.S. EPA finds that pursuant to Section XV.C of the Consent 
Agreement, the work in the addendum was scheduled to be completed 
within the time frames provided in the RI schedule. U.S. DOE has 
not established good cause for extending this schedule. 

For the reasons set forth in this letter and in U.S. EPA's letter 
of February 5, 1990,  U.S. EPA hereby denies U.S. DOE'S request 
for an extension of time under Section XVIII. 
reports which were due on April 8 ,  1990,  are late. This letter 
also serves as a response to U.S. DOE'S March 13 ,  1991,  
notification of additional work. 

Thus, the RI 
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If there are any questions regarding this matter, I may be 
contacted at (312/FTS)  886-4436. 

Sincerely, n 

Catherine A. McCord 
Remedial Project Manger 

cc: Gerry Ionnides, OEPA 
Graham Mitchell, OEPA - SWDO 
Pat Whitfield, U.S. DOE - HDQ 
Joe LaGrone, U.S. DOE - OR0 


